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UTAH DEPARTMENT OF TRANSPORTATION

Right of Way:

September 9, 2009 | January 13, 2010
Affected Properties Appraised 69% 96%
Affe_cted Properties Obt_alned by UDOT and 50% 799,
Available for Construction

Design:

September 9, 2009

January 13, 2010

Overall Design Complete

95% 100%
Utilities:
September 9, 2009 | January 13, 2010
Dry Utilities (Power, Gas, Cable, Phone) 4% 10%
South Jordan Water 60% 70%
Jordan Valley Water Conservancy District 30%
60” 100%
33” at the Rail Road Start Spring 2010
33” 700 West to 1300 West 90%
South Valley Sewer 30%
Mainline 97%
Services 5%
Bridges:
September 9, 2009 | January 13, 2009
Traffic Bridge at Jordan River 30% 65%
Pedestrian Bridge at Jordan River 50% 100%
Railroad Bridge On Hold On Hold
SPUI (Single Point Urban Interchange) 20% 40%
Construction:
September 9,2009 | January 13, 2010
Construction Complete 33% 47%
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